U.S. Export Systems Modernization Initiative

USXPORTS

11 July 00

U.S. Export Systems Program Management Office

Background

- ➢ **Senate Committee on USG affairs - Aug 98**
  - • **Inefficiencies among Export agencies ... not timely !!**
  - • **Unacceptable Risks in protecting US sensitive technologies**
- ➢ **PBD-289 Commissioned this effort to ...**
  - • **Modernize DoD and interfaces to DoC and DoS**
  - • **$30M for 3 years**

Objectives

➢   **Facilitate expedited license processing**

➢   **Protect Agency & Industry sensitive information**

➢   **Reduce repetitive submission of technical data**

➢   **Provide a standard user interface for the electronic
   submission and review of supporting documentation**

Program Strategy

➢ **Participatory Management**

➢ **Industry Partnership/Cooperation**

➢ **Rapid Prototyping**

➢ **Incremental Implementation**

➢ **Security and privacy**

3

Program Management Office Organization

User Advisory Groups
(Stakeholders)

Executive Steering Committee

USXPORTS Program Manager

Deputy Program Manager

PM Integration Support

Project Manager Commerce

**Project Manager Defense**

Project Manager State

4

Stakeholders

- **Commerce**
  - Bureau of Export Administration (BXA), U.S. Census
- **Defense**
  - DTRA, DSCA, JS, Military Components, NSA
- **State**
  - Office of Defense Trade Control
- **Energy**
- **CIA**
- **Treasury**
  - U.S. Customs
- **Industry**

Concept of Operations

- ➤ Management
  - Dedicated representation from DoC, DoD and DoS
  - Independent office
- ➤ Staffing
  - Outsourced … except Management Team
  - Multiple contractors
- ➤ Information
  - Model workflow
  - Standardize/normalize shared data
  - Data management is Agency responsibility
- ➤ Security
  - Extensive use of access controls, encryption, and firewalls
  - Distribute data to enhance security and promote redundancy
- ➤ Implementation
  - Rapid prototyping to Users
  - Agency ownership of data and equipment

6

Existing Process Model

US Industry

DOS System

DOC System

Tech Specs - Hard Copy
Mail

FORTIS

DOD System

Dial up - summary case data from State

Unclass

A i r G a p

SPAN Mail or Printer - DOD position

Classified

Other USG Services

7

Process Conceptual Model

8

Program Status

➢ Awaiting Funding Release … meanwhile …
➢ USXPORTS Program Management Office established
➢ MDAP/Clinger-Cohen documentation requirements ongoing
➢ Reviewed existing USG & Industry systems
➢ Joint DoC/DoD Electronic Tech Data proof-of-concept done
➢ Expanding connectivity between DoC & DoD (T1 line)
➢ Partnership with NSA for initial security model done
➢ USG Interagency User Group scheduled